
 
 

SAN PABLO AVENUE CORRIDOR 
POLICY ADVISORY COMMITTEE  

MEETING NOTICE 
 
Thursday, July 14, 2005 
2:30 PM 
CMA Board Room 
1333 Broadway, Suite 220 
Oakland, CA  94612 
(Please see map on last page of agenda) 
 

AGENDA# 
Attachements : 

Rapid Bus Stop 6-17 Meeting Minutes 
Rapid Bus Stop 7-06-05 Progress Report 
Rapid Bus Stop Draft Project Schedule 
Rapid Bus Stop Site Visit Calendar 

 
1.0 INTRODUCTIONS  
 
2.0 PUBLIC COMMENT 
Members of the public may address the Committee during “Public Comment” on any 
item not on the agenda.  Public comment on an agenda item will be heard when that item 
is before the Committee.  Anyone wishing to comment should make his or her desire 
known to the Chair or a CMA staff member. 
 
3.0      SAN PABLO RAPID BUS STATUS REPORT         Information/Discussion 
AC Transit has provided the attached memos on the status of the Rapid Bus 
Improvements in the corridor. Any new information will be provided at the meeting.  
.   
4.0     OTHER BUSINESS  
 
5.0 NEXT MEETING 
It is suggested that the Committee meet on September 8th at 2:30 PM for an update on the 
progress of the Rapids. A written progress report can be emailed to the Committee if 
preferred.  
 
(#) All items on the agenda are subject to action and/or change by San Pablo PAC.  
* Attachments enclosed. 
** Materials will be available at the meeting. 
 
PLEASE DO NOT WEAR SCENTED PRODUCTS SO INDIVIDUALS WITH 
ENVIRONMENTAL SENSITIVITIES MAY ATTEND  

http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_06_17_meeting_minutes.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_2005_07_06_progress_report.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_draft_project_schedule.pdf
http://www.accma.ca.gov/pdf/san_pablo_pac/spp_2005_07_14/rapid_bus_stop_site_visit_calendar.pdf


 

 
                                                                                                               MEETING MINUTES 
 

PROJECT: San Pablo Rapid Bus Stops FILE NO.:  

SUBJECT: Kick off meeting  MTG DATE/TIME: June 17 / 2pm 

  LOCATION: AC Transit Office 
 
PRESENT (in Bold)  COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR AC Transit 510.891.4734 rdelrosa@actransit.org  
Diane Stark 
(Saravana attended) 

 
DS 

ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
 

Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez EMM Carter Burgess 510.457.0027 esmeralda.marquez@c-b.com  
     

NEXT MEETING:  TBD 

The following is our understanding of the subject matter covered in this meeting.  If this differs from your 
understanding, please notify us within 5 days. 

 
 

Item 
 
June 17 Notes 

 
A Purpose of project is to enhance what is already at the designated bus stops rather than change or start 

over.   Do not add items already on the list of desired improvements, however, it is ok to make 
recommendations of improvements common to other bus stops that may have been an oversight or ok to 
add items which are identified and agreed to by CMA and others at the field visits (such as painting to cover 
graffiti or worn areas on stops or light poles). 

B Feasibility of addition bus shelter or light pole are subject to approval by property owner, city utility (power 
sources available or metering requirements from PG&E) or vendor objection (ex:  Vendor will not install 
shelter at Alcatraz Southbound, Northbound, 30th Street Northbound, Grand Ave southbound due to high 
maintenance and vandalism).  Jon Twitchell made further site-by-site feasibility recommendations for Carter 
Burgess to confirm at site meetings.  

C 20th and Broadway locations not included in this project, only San Pablo Corridor.  Project to begin with 
Alameda County stops only.  Contra Costa TBD at later time. 

D Common to all bus stops, no ticket machines and associated electrical will be included in project. 
E Common to all bus stops, if bench exists, benches will not be replaced with different style.   
F Items which come standard with the bus shelter such as information /system map will negate the addition of 

information kiosk, custom logo and signage.  If shelter does not come with lean on rail as option, it will not 
be added.     

G Full ADA site assessment not in scope of work however, CB to evaluate already identified ADA issues for 
inclusion in recommendations. 

H Berkeley will reimburse for cost of crosswalk treatment at approximately 50k per stop.  Review new product. 
I AC Transit will provide an interim progress status report to PAC in Mid July.  
J 11 x 17 format drawings to include the rationale for the ultimate improvements recommended at each stop. 
K Lamar Advertising and / or Add Shell have information on the Approved Shelter Standards. 
 
 

mailto:JTWICHEL@actransit.org
mailto:DStark@accma.ca.gov
mailto:bob.turley@c-b.com
mailto:ralph.decker@c-b.com
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Item 

 
June 17 Action Items 

Date 
Due 

 
Action 

by Comments 
 
1 Robert Del Rosario to provide CB information on new paving 

product for possible use on crosswalks 
June 17 RDR 

Done 
2 RDR to provide CB complete contact list of all Point of contacts 

for CMA, PAC, AC Transit, Cities of Oakland, Berkeley, 
Emeryville, Albany, Lamar and Add Shell, any other 
appropriate contact deemed necessary to attend the site visits. 

Jun 23 RDR 

 
3 CB tasked to schedule and coordinate the on site field review 

meetings with CMA, AC Transit, city representatives and bus 
shelter vendors. 

Jul 1 RD / 
EMM 

 
4 RDR to provide list of stops with already identified ADA 

concerns, provide documentation if available. 
Jul 1 RDR  

 
5 RDR to assist CB with obtaining shelter vendor standards as 

well as other approved items to be installed. 
Jul 25 RDR 

 
     
 



 

 
                                                                                                               Progress Report 
 

PROJECT: San Pablo Rapid Bus Stops FILE NO.:  

SUBJECT: Kick off meeting  DATE: July 6, 2005 

    
 
Name  COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR AC Transit 510.891.4734 rdelrosa@actransit.org  
Diane Stark  DS ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez EMM Carter Burgess 510.457.0027 esmeralda.marquez@c-b.com  
     

 
 

 
Item 

 
Status 

 
1. Kick off Meeting June 17.  See Attached Meeting Minutes including action items distributed June 21 via 

email. 
2. Robert Delrosario and John Twitchell provided phone number for City contacts.   Esmeralda Marquez has 

contacted everyone by phone to date.    
3. Field work verification on Bus Stops for Oakland, Berkeley and Emeryville and Albany has been completed.   

Drawing preparation has begun. 
4. Draft Project Schedule attached for review and comment. 
5. EMM will distribute July 7, 2005 tentative meeting calendar to facilitate confirmation of proposed dates via 

mass email.       
  
  
  
  
  
  
  
 

mailto:JTWICHEL@actransit.org
mailto:DStark@accma.ca.gov
mailto:bob.turley@c-b.com
mailto:ralph.decker@c-b.com


DRAFT 

 
                                                                   Project Schedule 
 

PROJECT: San Pablo Rapid Bus Stops FILE NO.:  

SUBJECT: Kick off meeting  DATE: July 7, 2005 

    
 
NAME  COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR AC Transit 510.891.4734 rdelrosa@actransit.org  
Diane Stark  DS ACCMA 510.836.2560 X 13 DStark@accma.ca.gov
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez EMM Carter Burgess 510.457.0027 esmeralda.marquez@c-b.com  
     
 

 
Item 

 
Task 

 
Schedule 

 
   
1 On Site Field verification and measurements by Carter Burgess June 27 through July 1 
   
2 Base Drawings Prepared July 5 through July 11 
   
3 Site Visits with all Stakeholders noted on Site Visit Calendar July 11 through August 3 
   
4 Documentation and preparation period of site plans and 

crosswalk drawings by Carter Burgess 
August 1 through 19 

   
5 Preliminary concept drawing and recommendations, cost 

estimate submitted by Carter Burgess to Agencies for review 
and comment 

August 19, 2005 

   
6 Agency Review period August 22 through September 2 
   
7 Response to comments due back to Carter Burgess Sept 2, 2005 
   
8 Final submittal of concept drawings and recommendations, cost 

estimate by Carter Burgess 
September 16, 2005 

   
 
 

mailto:JTWICHEL@actransit.org
mailto:DStark@accma.ca.gov
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                                                               SITE   VISIT   SCHEDULE / CALENDAR  
 

PROJECT: San Pablo Rapid Bus Stops DATE: July 6, 2005 

SUBJECT: On Site Field Visits  Prepared by: EMM 

    
 
Name  COMPANY PHONE EMAIL
Jon Twitchell JT AC Transit 510.891.4801 JTWICHEL@actransit.org
Robert Del Rosario RDR AC Transit 510.891.4734 rdelrosa@actransit.org  
Diane Stark  DS ACCMA 510.836.2560x13 DStark@accma.ca.gov
Robert Turley RT Carter Burgess 510.457.0027 bob.turley@c-b.com
Ralph Decker RD Carter Burgess 510.457.0027 ralph.decker@c-b.com
Esmeralda Marquez EMM Carter Burgess 510.457.0027 esmeralda.marquez@c-b.com  
     
Wlad Wlassowsky WW City of Oakland 510.238.6383 wwlassowsky@oaklandnet.com
Natalie Fay NF City of Oakland 510.238.2129 nfay@oaklandnet.com  
Britt Wardlow BW Adshel 510.835.5900 brittwardlow@clearchannel.com 
     
Hank VanDyke HV City of Emeryville 510.596.4331 hvan-dyke@ci.emeryville.ca.us 
Cherry Chaicharn CC City of Albany 510.528.5759 cchaicharn@albanyca.org 
Ann Chaney AC City of Albany 510.528.5768 achaney@albanyca.org 
Calvin Fong CF City of Berkeley 510.981.7100 cfong@ci.berkeley.ca.us 
Kara Vuicich KV City of Berkeley 510.981.7065 kvuicich@ci.berkeley.ca.us 
Michael Caplan MC City of Berkeley 510.981.2490 mcaplan@ci.berkeley.ca.us 
Tom Darnell TD Lamar Trns. Adv. 510.755.3047 tdarnell@lamar.com 
     
     
     
 
 
Hi everyone,   please review the following Calendar and provide you availability to the proposed 
dates at your earliest convenience.   It is anticipated that the on site field visits occur Mid July to 
first week of August.    
 
 
Esmeralda Marquez 
 
 
 
 
 
 
 

mailto:JTWICHEL@actransit.org
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 July                                                       Initials in Bold denote confirmed date 

Mon Tues Wed Thurs Fri 
11 9:30 – 12:00 

Proposed 
Oakland –  
Grand, 30th, 
Stanford, 
Alcatraz 
 
 

12  
 
 
 
 
 
 
2:00 – 4:00 
Proposed 
Berkeley –  
Gilman, Dwight, 
University, 
Ashby 

13 10:00-10:30  
Proposed 
Albany –  
40th Street 
 
 
 
2:00 – 4:00 
Proposed 
Berkeley –  
Gilman, Dwight, 
University, 
Ashby 

14  
 
 
 
 
 
 
2:00 San Pablo 
PAC Meeting 

15 10:00-10:30  
Emeryville – 
40th Street 
HV, TD, JT, 
RDR, DS, 
EMM, RD, RT 

18 9:30 – 12:00 
Proposed 
Oakland –  
Grand, 30th, 
Stanford, 
Alcatraz 

19 9:30 – 12:00 
Proposed 
Oakland –  
Grand, 30th, 
Stanford, 
Alcatraz 

20 2:00 – 4:00 
Proposed 
Berkeley –  
Gilman, Dwight, 
University, 
Ashby 

21  22  

25  26  27  28  29  
 
 
 
 
 

 August 
1  2  3  4  5  

 
 
 
 
 

7  8  9  10  11  
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